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MEMORANDUM
To: Board of Regents
From: Board Office
Subject: Register of lowa School for the Deaf Capital Improvement Business

Transactions for the Month of March 2000

Date: April 10, 2000

Recommended Action:

Approve the Register of Capital Improvement Business Transactions for the lowa
School for the Deaf.

Executive Summary:

The lowa School for the Deaf requests approval to enter into an agreement with
InVision Architecture ($386,780) to provide construction document through
construction observation design services for the Recreation Complex project.

The School requests approval of a project description and budget ($15,575) for the
Superintendent’s Residence Sunroom _Replacement project which will
construct a new sunroom to replace the existing, deteriorating structure.




Background and Analysis:

Recreation Complex
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Source of Funds: State Appropriations, Private Contributions, Building Repair and

Endowment Funds, and Nebraska Capital Funds

Project Summary

Amount Date Board Action
FY 1999 Appropriation Request $ 60,000 Sept. 1997 Approved
FY 1999 Appropriation 60,000 Received July 1, 1998
Permission to Proceed Sept. 1998 Approved
FY 2000 Appropriation Request 3,200,000 Sept. 1998 Approved
Program Statement April 1999 Approved
FY 2000 Appropriation 3,200,000 Received July 1, 1999
Schematic Design, Project
Description and Total Budget 6,138,000 May 1999 Deferred
Status Reports July & Oct. 1999 Received
Revised Schematic Design Nov. 1999 Approved
Design Development Drawings Feb. 2000 Approved
Project Description and Budget 8,750,000 Feb. 2000 Approved
Architectural Agreement—
Programming & Schematic Design
(InVision Architecture) 60,000 Dec. 1998 Approved
Architectural Amendment #1 32,873 Jan. 2000 Approved
Architectural Amendment #2 154,020 Jan. 2000 Approved
Architectural Agreement—
Construction Documents
(InVision Architecture) 386,780 April 2000 Requested

In February 2000, the Board approved the design development drawings and

project budget of $8,750,000 for the Recreation Complex project.

The

construction contract is expected to be bid in June 2000, and the School now
requests approval to enter into an agreement with InVision Architecture to provide

construction (bid) documents and construction observation services.

agreement provides for a fee of $386,780, including reimbursables.

The
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Superintendent’s Residence Sunroom Replacement
Source of Funds: Lease Income and Settlement Funds
Project Summary
Amount Date Board Action
Project Description and Total Budget $ 15,575 April 2000 Requested

This project will replace the existing sunroom located at the northeast corner of
the Superintendent’'s Residence. The existing sunroom was constructed
approximately 12 years ago utilizing a new window technology. The windows did
not perform well in cold winter temperatures which resulted in a significant
amount of condensation. This moisture caused the wood support system for the
windows to deteriorate.

The project will include removal of the existing structure and construction of a
steel-sided, insulated wood-stud structure with new windows and a door. The
project will also include new interior finishes, installation of new flooring, and
painting. The project will be coordinated through lowa State University.

The project budget includes settlement funds from Pella Window Corporation, the
manufacturer of the original window system, in the amount of $2,575.

Project Budget

Source of Funds:

Lease Income $ 13,000
Pella Settlement 2,575
TOTAL $ 15,575
Approved:
Sheila Lodge Frank J. Stork
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